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Method Statement 1.11 -  Commissioning Plan 

MS 1.11a - Key Facility Commissioning Tests 

 

Pre-Commissioning; 

 

Cold Commissioning; 
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MS 1.11b - Key Facility Commissioning Programme; 

 

MS 1.11c - Key Facility Acceptance Tests; 

 

a) Operability Demonstration. 
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b) Reliability Test. 

c) Performance Tests. 

 

  

 

e) Consumable Usage. 

con

 

f) Availability Test over one year. 
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MS 1.11d - The Construction Sub-Contractor Proposed to Undertake Each of the Tests 

MS 1.11d.i - Key Facility Commissioning Waste and Source 

MS 1.11d.ii - Waste Transfer Station Acceptance Tests 

che
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MS 1.11e - Transition of the Services 

 

 

 

 

 

 

 

MS 1.11f - Quality and Environmental Management System Requirements 

The Contractor operates a Business Management System (BMS) which is accredited to ISO 9001 

(Quality Management), ISO 14001 (Environmental Management) and OH SOS 18001 (Health and 

Safety).  

MS 1.11g - Monthly Commissioning Progress Report 

MS 1.11h - Independent Certifier Arrangements 

MS 1.11i - Phased Delivery of Facilities 


