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Method Statement 1.7 -  Construction Site Arrangements 

MS 1.7a - Construction Management details 

For details of the construction management structure and roles and responsibilities of the construction 

management team, refer to MS 1.6 ‘Construction Management’. 

MS 1.7b - Operational interfaces, and outline routes around the construction site for vehicles, 

pedestrians and plant 

MS 1.7b.i - Beddington Lane Site 

The Beddington Lane Site construction phasing identifies the vehicle and pedestrian routes around the 

Beddington Lane Site.  Updates to this plan during the Works Period will be retained on site for review if 

required.  Any pedestrian and vehicles routes that run parallel to each other, will be separated by 

demountable barriers to protect pedestrians.  Pedestrian routes through the Works and safe access to 

work areas will be clearly marked on site with appropriate signage.  Detailed routing will be defined and 

maintained throughout the Works Period. 

MS 1.7b.ii - Villiers Road Site 
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MS 1.7c - Site office, car parking and welfare facilities location 

 

MS 1.7d - Outline traffic control 

sy

 

a.i) Traffic management 

All Construction Sub-Contractor staff/operatives dealing with road works at the Sites will be trained in 

street work operations.  For works in manhole chambers in the highway, and where stipulated in the 

works Method Statements, all staff will be trained to work in confined spaces. 

All traffic management will comply with Specification for Highway Works and Chapter 8 of the 

Department of Transport Traffic Signs Manual. 

Applicable members of the Construction Sub-Contractor staff will be certified Traffic Safety Control 

Officers. 

All operatives will hold appropriate Construction Skills Certification Sscheme cards. 

Road traffic accidents or near misses will be investigated.  The findings of such investigations will inform 

any required amendments to the traffic management plan. 

a.ii) Maintenance/response/inspection 

Traffic management at the Sites will be inspected as necessary, with logs maintained of all inspections 

and outcomes.  In the event of emergency repairs or maintenance being required at either of the Sites, a 
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24 hour response protocol will be established.  Additionally all traffic management signage and other 

equipment will be regularly inspected and cleaned to ensure clear visibility is maintained. 

b) Construction traffic 

At all phases of development at both the Sites, clearly defined routes will be maintained for construction 

and non-construction vehicles. Main haulage routes on the public highway that will be used by 

construction traffic will be agreed with the Authority’s traffic department. 

On site and off-site traffic signage, will be maintained and updated at both Sites throughout the Works 

Period. 

Site traffic will be managed to mitigate the risk of debris from being carried onto public roads. 

c) Traffic safety measures 

Pedestrian footways within the Beddington Lane Site will be maintained, with public traffic and 

pedestrians kept segregated wherever practicable. 

Staff safety routes within the Villiers Road Site will be maintained or re-routed as appropriate to the 

Works, in order to maintain safe access around the Villiers Road Site. 

MS 1.7e - Signage 

Construction signage will be provided at both Sites to comply with the specification and relevant statutory 

requirements.  

Signage will be developed and agreed with the Authority’s Representative a minimum of 45 days prior to 

construction commencing. 

Signage types to be agreed with the Partnership’s Representative will be: 

 Information signs; 

 Direction signs; 

 Speed limit signs; and  

 Hazard signs. 

MS 1.7f - Site laydown areas 

Site laydown areas at the Beddington Lane Site will be clearly indicated on phasing drawings.  
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For the Villiers Road Site the scope of the refurbishment work is limited and therefore there will only be a 

need for a laydown area inside the building, and within any demarcated construction area of the Waste 

Transfer Station, as agreed with the Authority and other users of the Villiers Road Site forty five (45) 

days in advance of any works. 

MS 1.7g - Traffic Management Plan 

Traffic Management Plans during the Works Phase shall be submitted for information to the Authority a 

minimum of forty five (45) days prior to commencement of the relevant Works. This shall include any 

arrangements for temporary diversion of Authority vehicles on the Sites. 

MS 1.7h - HRRC management 

 


