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Method Statement 1.11 - Commissioning Plan

MS 1.11a- Key Facility Commissioning Tests

Pre-Commissioning;

Cold Commissioning;
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MS 1.11b - Key Facility Commissioning Programme;

MS 1.11c - Key Facility Acceptance Tests;
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MS 1.11d - The Construction Sub-Contractor Proposed to Undertake Each of the Tests

MS 1.11d.i- Key Facility Commissioning Waste and Source

MS 1.11d.ii - Waste Transfer Station Acceptance Tests
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MS 1.11e - Transition of the Services

MS 1.11f - Quality and Environmental Management System Requirements

The Contractor operates a Business Management System (BMS) which is accredited to 1ISO 9001
(Quality Management), ISO 14001 (Environmental Management) and OH SOS 18001 (Health and
Safety).

MS 1.11g- Monthly Commissioning Progress Report

MS 1.11h - Independent Certifier Arrangements

MS 1.11i - Phased Delivery of Facilities




